

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

YSR Kadapa District - PMGSY - Phase - VIII - "Providing BT to the Road from C.K. road at 187/0 to Cherlopally of Khajipeta Mandal" in YSR Kadapa District - Modified Revised Administrative Sanction - Permission - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 762

Dated: 18-05-2011.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD (Progs.II) Dept. dt.27.2.09.
- 2) From the ENC(PR), PMGSY, Hyd.Lr.No.W26/AP.VIII 0402/Kadapa/09, Dated. 11.03.2011.

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.51.00 Lakh in respect of the work "Providing BT to the Road from C.K. road at 187/0 to Cherlopally of Khajipeta Mandal" in YSR Kadapa District under PMGSY Phase VIII.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs. 49,40,194.10/- as against the Original Administrative Sanction of Rs. 51.00 Lakh in respect of the work "Providing BT to the Road from C.K. road at 187/0 to Cherlopally of Khajipeta Mandal" in YSR Kadapa District under PMGSY Phase VIII, due to excess tender premium and price escalation an additional amount as State Share of Rs.2,84,496.10 (Rupees Two lakh eighty four thousand and four hundred and ninety six only).

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs. 49,40,194.10/- as against the Original Administrative Sanction of Rs. 51.00 Lakh in respect of the work "Providing BT to the Road from C.K. road at 187/0 to Cherlopally of Khajipeta Mandal" in YSR Kadapa District under PMGSY Phase VI due to excess tender premium and price escalation an additional amount as State Share of Rs. 2,84,496.10. The Additionality, i.e., Excess Tender Premium and Price escalation Amount has to be met from the funds released by the State Government towards State share under PMGSY. The amount chargeable as flows:-

1) OAS cost of the above work	: Rs. 51.00 lakh
<u>Now RAS required as follows:</u>	
a) Amount chargeable from PMGSY Phase VIII	: Rs. 46,55,698.00
b) Amount chargeable from State Govt.	
Share towards price escalation	: Rs. 2,84,496.10

Total RAS required (a+b)	: Rs. 49,40,194.10

p.t.o.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.
6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir
7. This order issues with the concurrence of the Finance Dept. Vide their U.O.No.9516/182/Expr.PR&RD/11, Dated. 18.04.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, YSR Kadapa District.
The District Treasury Officer, YSR Kadapa District.
The Account General, A.P. Hyderabad.
Copy to: The O.S.D. to Minister (PR&RWS)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER.